ENGINEERING CHANGE NOTICE DART AEROSPACE LTD

Date:			Job No.:	RD4	4427A		ADR Yes/No: N				ECN#:	13- 672
Product No.: D350-607 ₫							Created By: AJ	S Approv	ed By: ر	104/)_		10 0/2
Product Name: LONG CARGO TUBE							Checked By:			<u> </u>		
					. 247 - 1	,	¬		,		Г .	nitial /
Distr	ribution	Reqd	Resp	Dậte (nitial YY/MI		Distribution		Reqd	Resp		YY/MM/DD)
Direc	ctor of Operations	Υ	NF _	NH-	13/12	7774	DQA / QA Coord.		Υ	PS	n	14/01/68
	uction Manager / Coord.	Υ_	LL/MF	11/3	12	4	QC Coordinator		Y	ED		101107
	hasing Coord.	N_	CL	A ! -			Customer Support		Y	SW/LM		1.01.07.
	uction Engineering Coord.	Υ	DD/JLM	NA 13	12	<u>. , 24</u>	Customer Technical	Support	Y	MB/HS	X121 : -	2.24
	uction Engineering Coord.	N_	DL				Marketing		Y _	HM	MM 13	12.24
Custo	omer Order Processing	N	RM/CA				Sales Support Manag	jer	Y	NM	M 13	-12.29
Reas	son for Change: NEW	/ PRODU	ICT	· -								
Doci	uments Affected:											
	ase D4874 Rev. D, D4917 Rev. A, A	ACR-D35	0-607-3 Re	v. A. DOC	C-D350)-607-3 F	ev. A. FMS-D355-607 R	ev. G. FMS	S-D355-60	07 Rev. G.	TP-D350-6	07-3 Rev. A,
TR-D	0350-607-3 Rev. A, FTP-D350-607-	1 Rev. A	FTR-D350	-607-1 Re	ev. A. I	nstallatio	n instructions: D350-607	Rev. J. D3	50-607-3	Rev. C, D3	350-607-4 F	Rev. B.
	D350-607 Rev. 5 & MDL-D350-607							ŕ		,		,
, , , ,		7		·	7 - 6 - 1	1-1-4	47200					
PA	APERWORK UPDATE X	UST	COMPL	Y 🐼 PR	EVIOUS	PARTS	SATISFA	CTORY	区			
#	Quality Assuran	•			Reqd	Resp		Notes				mplete
1	Notify Previous Customers				N							
<u> </u>	Notify Eurocopter France				N							
2	Notify Ediocopter France											
3								***				
#	Engineering A	Actions		··· T	Reqd	Resp		Notes			Co	mplete
4	Required Documents/Drawings Ur		ew		N							•
5	Update Master Document List (MD				Ÿ	AJS	Updated to Rev. M				140	1.07
6	Update Product Compatability Mat		-		N	1					1.1.0	1.0
7	Notify TC / FAA of Change				N			,				
8	Tourist or			1								
9												
_												
#	Document Control Actions				Reqd	Resp	Notes			Co	mplete	
		nal			Y	KJ					1 1つ 12	24 4
10	Move Electronic Files/Design Jour		Update Product Specification Files			KJ					12 10	
11	Move Electronic Files/Design Jour Update Product Specification Files					1/ 1					13.12	- 33 300
11 12	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg		es		Υ	KJ					13,12 13,12	23
11 12 13	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR)	PDF File	es		Y	KJ					13, 12 13, 12	23
11 12 13 14	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur	PDF File		ict	Y N N						13, 12	23
11 12 13 14 15	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sum Update QSI 021(TC/FAA STC) and	PDF File		ist	Y N N Y	KJ					13.12 13.12	24 0
11 12 13 14 15	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database	PDF File		ist	Y N N Y Y	KJ KJ	#25				13, 12 13, 12 13, 12 13, 12	23 1 23 1 24 1
11 12 13 14 15 16 17	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database	PDF File nmary d/or STC ase	Approval L		Y N N Y Y	KJ KJ	#25 See Below				13, 12 13, 12 13, 12 13, 12	24 0
11 12 13 14 15 16 17	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record F	PDF File nmary d/or STC ase	Approval L		Y N N Y Y	KJ KJ	#25 See Below				13, 12 13, 12 13, 12 13, 12 13, 12	24 9 24 9 24 9 24 9
11 12 13 14 15 16 17 18	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record F Create / Update PPP's	PDF File nmary d/or STC ase	Approval L		Y N N Y Y Y Y	KJ KJ					13, 12 13, 12 13, 12 13, 12 13, 12 14, 0	24 0 24 0 24 0 24 0 24 0 24 0 24 0 24 0
11 12 13 14 15 16 17	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record F	PDF File	Approval L		Y N N Y Y Y Y Y Y	KJ KJ KJ					13, 12	24 3
11 12 13 14 15 16 17 18 19 20 21	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Surr Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record F Create / Update PPP's Red Decals required?	nmary d/or STC ase orm / Iter	Approval L n Card Data		Y N N Y Y Y Y	KJ KJ KJ KJ					13, 12	24 24 24 24 24 34 30 30
11 12 13 14 15 16 17 18 19 20 21 22	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Foreate / Update PPP's Red Decals required?	nmary d/or STC ase orm / Iter se (Qpuls inder PD)	Approval L n Card Data se) F Files		Y N N Y Y Y Y Y	KJ KJ KJ KJ					13, 12 13, 12 13, 12 14, 01	24 24 24 24 24 34 30 30
11 12 13 14 15 16 17 18 19 20 21	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Foreate / Update PPP's Red Decals required? Update Document Control Database Update Grey Project / Electronic B	PDF File mary d/or STC ase orm / Iter se (Qpuls inder PD O Master	Approval L m Card Data se) F Files Binders		Y N N Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y	K3 K3 K3 K3 K3 K3 K3					13.12 13.12 14.01 14.01	24 24 24 24 24 34 30 30
11 12 13 14 15 16 17 18 19 20 21 22 23	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Foreate / Update PPP's Red Decals required? Update Document Control Database Update Grey Project / Electronic Bupdate D-Part/M-Drawing/DSI/DE	PDF File mary d/or STC ase orm / Iter se (Qpuls inder PD O Master	Approval L m Card Data se) F Files Binders		Y N N Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y	K3 K3 K3 K3 K3 K3 K3					13.12 13.12 14.01 14.01	24 24 24 24 24 34 30 30
11 12 13 14 15 16 17 18 19 20 21 22 23 24	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record For Create / Update PPP's Red Decals required? Update Document Control Database Update Grey Project / Electronic Bupdate D-Part/M-Drawing/DSI/DE/Manufacturing Licensing Agreement	PDF File mary d/or STC ase orm / Iter se (Qpuls inder PD O Master nt Update	Approval L m Card Data se) F Files Binders	abase	Y	KJ KJ KJ KJ KJ KJ KJ	See Below				13.12 13.12 14.01 14.01	24 24 24 24 24 34 30 30
11 12 13 14 15 16 17 18 19 20 21 22 23 24 Desc Upda	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Foreate / Update PPP's Red Decals required? Update Document Control Database Update Grey Project / Electronic Boundate Update Dreat/M-Drawing/DSI/DE/Manufacturing Licensing Agreements.	PDF File mary d/or STC ase orm / Iter se (Qpuls inder PD O Master nt Update	Approval L m Card Data ee) F Files Binders e	abase	Y N N Y Y Y Y Y Y Y N N N	KJ KJ KJ KJ KJ HSF KJ KJ	See Below G 004, D350-607-419 to				13.12 13.12 14.01 14.01	24 3
11 12 13 14 15 16 17 18 19 20 21 22 23 24 Desc Upda	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Foreate / Update PPP's Red Decals required? Update Document Control Database Update Grey Project / Electronic Boundate Update Dreat/M-Drawing/DSI/DE/Manufacturing Licensing Agreements: Interpretation / Action: Ite: D350-607-413 to CHG 003, D35 te: D350-607-441 to CHG 005, D35	PDF File mary d/or STC ase orm / Iter se (Qpuls inder PD O Master nt Update	Approval L m Card Data ee) F Files Binders e	abase	Y N N Y Y Y Y Y Y Y N N N	KJ KJ KJ KJ KJ HSF KJ KJ	See Below G 004, D350-607-419 to				13.12 13.12 14.01 14.01	24 24 24 24 24 34 30 30
11 12 13 14 15 16 17 18 19 20 21 22 23 24 Desc Upda Upda Upda	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record For Create / Update PPP's Red Decals required? Update Document Control Database Update Grey Project / Electronic Boundate Update Dreat/M-Drawing/DSI/DE/Manufacturing Licensing Agreements: Interpretation / Action: Interpretation / Action: Interpretation / Action: Interpretation / Action /	PDF File mary d/or STC ase orm / Iter orm / Iter orm / Order order PD Order order PD Order orde orde	Approval L n Card Data ie) F Files Binders 5 to CHG 0 3 to CHG 0	abase	N N Y Y Y Y Y Y Y N M O O O O O O O O O O O O O O O O O O	KJ KJ KJ KJ KJ KJ KS KJ KS KJ KJ 45 to CH	G 004, D350-607-419 to G 005, D350-607-447 to	CHG 005,			13.12 13.12 14.01 14.01	24 24 24 24 24 34 30 30
11 12 13 14 15 16 17 18 19 20 21 22 23 24 Desc Upda Upda Upda	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Foreate / Update PPP's Red Decals required? Update Document Control Database Update Grey Project / Electronic Boundate Update Dreat/M-Drawing/DSI/DE/Manufacturing Licensing Agreements: Interpretation / Action: Ite: D350-607-413 to CHG 003, D35 te: D350-607-441 to CHG 005, D35	PDF File mary d/or STC ase orm / Iter orm / Iter orm / Order order PD Order order PD Order orde orde	Approval L n Card Data ie) F Files Binders 5 to CHG 0 3 to CHG 0	abase	N N Y Y Y Y Y Y Y N M O O O O O O O O O O O O O O O O O O	KJ KJ KJ KJ KJ KJ KS KJ KS KJ KJ 45 to CH	G 004, D350-607-419 to G 005, D350-607-447 to	CHG 005,	7-547 Re	v. 007	13.12 13.12 14.01 14.01	24 24 24 24 24 34 30 30
11 12 13 14 15 16 17 18 19 20 21 22 23 24 Desc Upda Upda Upda	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record For Create / Update PPP's Red Decals required? Update Document Control Database Update Grey Project / Electronic Boundate Update Dreat/M-Drawing/DSI/DE/Manufacturing Licensing Agreements: Interpretation / Action: Interpretation / Action: Interpretation / Action: Interpretation / Action /	PDF File mary d/or STC ase orm / Iter orm / Iter orm / Order order PD Order order PD Order orde orde	Approval L n Card Data ie) F Files Binders 5 to CHG 0 3 to CHG 0	abase	N N Y Y Y Y Y Y Y N M O O O O O O O O O O O O O O O O O O	KJ KJ KJ KJ KJ KS KJ To CH	G 004, D350-607-419 to G 005, D350-607-447 to	CHG 005,	7-547 Re	v. 007	13.12 13.12 14.01 14.01	24 24 24 24 24 34 30 30
11 12 13 14 15 16 17 18 19 20 21 22 23 24 Desc Upda Upda Upda Upda	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record For Create / Update PPP's Red Decals required? Update Document Control Database Update Grey Project / Electronic Boundate Update Dreat/M-Drawing/DSI/DE/Manufacturing Licensing Agreements: Interpretation / Action: Interpretation / Action: Interpretation / Action: Interpretation / Action /	PDF File Imary d/or STC ase orm / Iter se (Qpuls inder PD O Master nt Update 0-607-41 0-607-44 o Rev. 00	Approval L m Card Data ee) F Files Binders 5 to CHG 0 3 to CHG 0 6, D350-60	003, D350- 005, D350- 005, D350-	N N Y Y Y Y Y Y Y N M O O O O O O O O O O O O O O O O O O	KJ KJ KJ KJ KJ KS KJ To CH	G 004, D350-607-419 to G 005, D350-607-447 to	CHG 005,	7-547 Re	v. 007	13.12 13.12 14.01 14.01	24 24 24 24 24 34 30 30
11 12 13 14 15 16 17 18 19 20 21 22 23 24 Desc Upda Upda Upda Upda	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Foreate / Update PPP's Red Decals required? Update Document Control Database Update Grey Project / Electronic Boundate Update Dreat/M-Drawing/DSI/DE/Manufacturing Licensing Agreement Pription / Action: Ite: D350-607-441 to CHG 003, D35 of the D350-607-541/-541BK/541GB to the D350-607-607-607-607-607-607-607-607-607-60	PDF File Imary d/or STC ase orm / Iter se (Qpuls inder PD O Master nt Update 0-607-41 0-607-44 o Rev. 00	Approval L m Card Data ee) F Files Binders 5 to CHG 0 3 to CHG 0 6, D350-60	003, D350- 005, D350- 005, D350-	N N Y Y Y Y Y Y Y N M O O O O O O O O O O O O O O O O O O	KJ KJ KJ KJ KJ KS KJ To CH	G 004, D350-607-419 to G 005, D350-607-447 to	CHG 005,	7-547 Re	v. 007	13.12 13.12 14.01 14.01	24 24 24 24 24 34 30 30
11 12 13 14 15 16 17 18 19 20 21 22 23 24 Desc Upda Upda Upda Upda	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Foreate / Update PPP's Red Decals required? Update Document Control Database Update Grey Project / Electronic Boundate Update Dreat/M-Drawing/DSI/DE/Manufacturing Licensing Agreement Pription / Action: Ite: D350-607-441 to CHG 003, D35 of the D350-607-541/-541BK/541GB to the D350-607-607-607-607-607-607-607-607-607-60	PDF File Imary d/or STC ase orm / Iter se (Qpuls inder PD O Master nt Update 0-607-41 0-607-44 o Rev. 00	Approval L m Card Data ee) F Files Binders 5 to CHG 0 3 to CHG 0 6, D350-60	003, D350- 005, D350- 005, D350-	N N Y Y Y Y Y Y Y N M O O O O O O O O O O O O O O O O O O	KJ KJ KJ KJ KJ KS KJ To CH	G 004, D350-607-419 to G 005, D350-607-447 to	CHG 005,	7-547 Re	v. 007	13.12 13.12 14.01 14.01	24 24 24 24 24 34 30 30
11 12 13 14 15 16 17 18 19 20 21 22 23 24 Desc Upda Upda Upda Upda	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Foreate / Update PPP's Red Decals required? Update Document Control Database Update Grey Project / Electronic Boundate Update Dreat/M-Drawing/DSI/DE/Manufacturing Licensing Agreement Pription / Action: Ite: D350-607-441 to CHG 003, D35 of the D350-607-541/-541BK/541GB to the D350-607-607-607-607-607-607-607-607-607-60	PDF File Imary d/or STC ase orm / Iter se (Qpuls inder PD O Master nt Update 0-607-41 0-607-44 o Rev. 00	Approval L m Card Data ee) F Files Binders 5 to CHG 0 3 to CHG 0 6, D350-60	003, D350- 005, D350- 005, D350-	N N Y Y Y Y Y Y Y N M O O O O O O O O O O O O O O O O O O	KJ KJ KJ KJ KJ KS KJ To CH	G 004, D350-607-419 to G 005, D350-607-447 to	CHG 005,	7-547 Re	v. 007	13.12 13.12 14.01 14.01	24 3
11 12 13 14 15 16 17 18 19 20 21 22 23 24 Desc Upda Upda Upda Upda	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Foreate / Update PPP's Red Decals required? Update Document Control Database Update Grey Project / Electronic Boundate Update Dreat/M-Drawing/DSI/DE/Manufacturing Licensing Agreement Pription / Action: Ite: D350-607-441 to CHG 003, D35 of the D350-607-541/-541BK/541GB to the D350-607-607-607-607-607-607-607-607-607-60	PDF File Imary d/or STC ase orm / Iter se (Qpuls inder PD O Master nt Update 0-607-41 0-607-44 o Rev. 00	Approval L m Card Data ee) F Files Binders 5 to CHG 0 3 to CHG 0 6, D350-60	003, D350- 005, D350- 005, D350-	N N Y Y Y Y Y Y Y N M O O O O O O O O O O O O O O O O O O	KJ KJ KJ KJ KJ KS KJ To CH	G 004, D350-607-419 to G 005, D350-607-447 to	CHG 005,	7-547 Re	v. 007	13.12 13.12 14.01 14.01	24 3
11 12 13 14 15 16 17 18 19 20 21 22 23 24 Desc Upda Upda Upda Upda	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Foreate / Update PPP's Red Decals required? Update Document Control Database Update Grey Project / Electronic Boundate Update Dreat/M-Drawing/DSI/DE/Manufacturing Licensing Agreement Pription / Action: Ite: D350-607-441 to CHG 003, D35 of the D350-607-541/-541BK/541GB to the D350-607-607-607-607-607-607-607-607-607-60	PDF File Imary d/or STC ase orm / Iter se (Qpuls inder PD O Master nt Update 0-607-41 0-607-44 o Rev. 00	Approval L m Card Data ee) F Files Binders 5 to CHG 0 3 to CHG 0 6, D350-60	003, D350- 005, D350- 005, D350-	N N Y Y Y Y Y Y Y N M O O O O O O O O O O O O O O O O O O	KJ KJ KJ KJ KJ KS KJ To CH	G 004, D350-607-419 to G 005, D350-607-447 to	CHG 005,	7-547 Re	v. 007	13.12 13.12 14.01 14.01	24 3
11 12 13 14 15 16 17 18 19 20 21 22 23 24 Desc Upda Upda Upda	Move Electronic Files/Design Jour Update Product Specification Files Update Approved/Preliminary Dwg Update Document Record (DR) Update Product Development Sur Update QSI 021(TC/FAA STC) and Create/Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Foreate / Update PPP's Red Decals required? Update Document Control Database Update Grey Project / Electronic Boundate Update Dreat/M-Drawing/DSI/DE/Manufacturing Licensing Agreement Pription / Action: Ite: D350-607-441 to CHG 003, D35 of the D350-607-541/-541BK/541GB to the D350-607-607-607-607-607-607-607-607-607-60	PDF File Imary d/or STC ase orm / Iter se (Qpuls inder PD O Master nt Update 0-607-41 0-607-44 o Rev. 00	Approval L m Card Data ee) F Files Binders 5 to CHG 0 3 to CHG 0 6, D350-60	003, D350- 005, D350- 005, D350-	N N Y Y Y Y Y Y Y N M O O O O O O O O O O O O O O O O O O	KJ KJ KJ KJ KJ TK3 KJ 17 to CH 45 to CH	G 004, D350-607-419 to G 005, D350-607-447 to	CHG 005,	7-547 Re	v. 007	13.12 13.12 14.01 14.01	24 24 24 24 24 34 30 30

 $H: \verb|Forms\Engineering\approved| on line eng\ECN revX.xls$